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Report No. 158

Date: 2015-04-07
Day: Tuesday

Architect: Kang Associates
Project: Renovation and Addition to Tewksbury Town Hall
OPM: CBI Consulting Inc. Clerk of the Works: Jennifer dos Santos, Assoc. AIA, MCPPO
Contractor: G.V.W,, Inc.
Weather: 7:30 am: Overcast Noon: Overcast 3:00 pm: Light Rain
Temperature: 7:30 am: 34° Noon: 37° 3:00 pm: 35°
Superintendent: Vinnie Bomal
PERSONNEL Spec
COUNT Section Contractor Trade Foreman  Journeymen Helpers Total
Div. 06 Carpentry 1 6 1 8
C(ﬁ'ﬁcrr];cr:?(!r' Div. 04 Masonry 1 0 0 1
’ 09 90 00 Painting 0 0 0 0
024119 Laborers 1 3 0 4
Div. 31 Gvw Site Work 0 0 0 0
0150 00 Temp. Facility 0 0 0 0
Div. 05 Misc. Metals 0 0 0 0
Div. 03 Concrete 0 0 0 0
Subcontractors:
020800  A&JDemo Abatement 0 0 0 0
Services
26 00 00 Griffin Electric Electrical 1 1 0 2
Lapan .
220000 Mechanical Plumbing 0 0 0 0
0330 00 L&L Concrete Concrete 0 0 0 0
Div.23 ~ AAmbient Temp. HVAC 2 5 1 8
Corp.
. Encore Fire Fire
Div. 21 Protection Suppression 0 0 0 0
Div. 7 Mead_ows Roofing 1 1 0 2
Roofing
Total: 7 16 2 25

DAILY REPORT

Activities Today:

2)  Laborers: backfilling at the addition.

3) HVAC: continuing mechanical piping on all floors and installing piping insulation.
4)  Griffin Electric: continuing electrical rough installation.
5) Roofers: installing PVC trim at the bottom of the cupola.

1) Carpenters: installing blocking in the Meeting Hall coffered ceiling and soffits, continuing to frame soffits in the
basement, installing insulation above the Meeting Hall ceiling.

Copiesto:  Richard Montuori, Town of Tewksbury
Ed Johnson, Town of Tewksbury
Steve Sadwick, Town of Tewksbury

Wayne Lawson, CBI

Jeff Barnes, Barnes Consulting
Kaffee Kang, Kang Architects
Jennifer Pincus, Kang Architects
Bob Harukewicz, GVW Inc.




PHOTO INDEX

The roofers are on site installing the PVC trim
at the cupola.

Carpenters are installing blocking in the
Meeting Hall ceiling coffers.

Insulation is being installed above the Meeting
Hall Ceiling, below the attic catwalk.




Pipe and ductwork insulation continues.

HVAC piping installation continues
throughout.




